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ESTIMATE RUN 06/04/2003

ESTIMATE SUMMARY 15:53:16

CONTID: C13942         ESTIMATE NO: 0002 PROG 2002

PCN: 13942-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 Truck Tip-Over Warning PERCENT TIME:

PROJECT NO: SHE 0703-281                  

I-70 Truck Tip-Over Warning

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 05/31/2003 DATE TIME STARTED 04/11/2003

5920 LAMAR STREET DATE LET 11/07/2002 DATE WORK BEGAN

 DATE AWARDED 11/12/2002 DATE TIME STOPPED 01/13/2004

 DATE CONTRACT EXECUTED 11/27/2002 DATE ACCEPTED 01/13/2004

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 04/11/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 466,071.87 PARTICIPATING $ $ 136,499.77

AWARD PROJECT AMT: 446,686.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -95.74

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.33

WORK DAYS

WORK DAYS

66.79%

154,784.40

136,499.77

136,499.77

136,404.03

$

$

$

$

311,287.47

0.00

311,287.47

0.00

311,287.47

-220.10

0.00

311,067.37

0.00

AMOUNT DUE 311,067.37 136,404.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 136,404.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

25.0 TIME ALLOW: 30

ORIG TIME ALLOW: 20
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PCN: 13942-BID    ESTIMATE RUN 06/04/2003

PROJECT: SHE 0703-281                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:53:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 4,667.000

0.000

202-00240  
 

4,667.000

SY  

4.10000 19,134.704,667.000

0.00

0010 REMOVAL OF GROUND SIGN 2.000

0.000

202-00810  
 

3.000

EACH

16.00000 32.002.000

0.00

0015 POTHOLING 0.000

0.000

203-01597  
 

20.000

HOUR

75.00000 0.000.000

0.00

0020 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 10.000

0.000

403-00720  
 

23.500

TON 

240.00000 2,400.0010.000

0.00

0025 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 579.000

0.000

403-33721  
 

579.000

TON 

61.00000 35,319.00579.000

0.00

0030 *EMULSIFIED ASPHALT (SLOW-SETTING) 350.000

0.000

411-10255  
 

375.000

GAL 

4.00000 1,400.00350.000

0.00

0035 *2 INCH ELECTRICAL CONDUIT 1,740.000

377.000

613-00200  
 

2,455.000

LF  

5.50000 11,643.502,117.000

2,073.50

0040 PULL BOX (SPECIAL) 0.000

7.000

613-07000  
 

7.000

EACH

170.00000 1,190.007.000

1,190.00

0045 SIGN PANEL (CLASS II) 0.000

20.000

614-00012  
 

20.000

SF  

21.00000 420.0020.000

420.00

0050 SIGN PANEL (CLASS III) 135.000

0.000

614-00013  
 

271.000

SF  

22.00000 2,970.00135.000

0.00

0055 STEEL SIGN POST (W 6X12) 24.500

0.000

614-00612  
 

24.500

LF  

23.00000 563.5024.500

0.00
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PCN: 13942-BID    ESTIMATE RUN 06/04/2003

PROJECT: SHE 0703-281                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:53:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STEEL SIGN POST (W 8X18) 33.000

16.500

614-00818  
 

49.500

LF  

27.00000 1,336.5049.500

445.50

0065 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

24.000

614-01552  
 

24.000

LF  

32.00000 768.0024.000

768.00

0070 CONCRETE FOOTING (TYPE 1) 2.000

2.000

614-03001  
 

4.000

EACH

941.00000 3,764.004.000

1,882.00

0075 CONCRETE FOOTING (TYPE 3) 2.000

1.000

614-03003  
 

3.000

EACH

976.00000 2,928.003.000

976.00

0080 *BLANKOUT SIGN (FIBER OPTIC) 0.000

4.000

614-10128  
 

4.000

EACH

8,778.00000 35,112.004.000

35,112.00

0085 *TRUCK TIP-OVER WARNING SYSTEM 0.300

0.300

614-50000  
 

1.000

EACH

278,611.00000 167,166.600.600

83,583.30

0090 FLASHING BEACON 0.000

2.000

614-80000  
 

2.000

EACH

130.00000 260.002.000

260.00

0095 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

7,277.00000 7,277.001.000

2,910.80

0100 *EPOXY PAVEMENT MARKING 0.000

10.000

627-00005  
 

10.000

GAL 

321.00000 3,210.0010.000

3,210.00

0105 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 19.000

0.000

627-00012  
 

20.000

GAL 

175.00000 3,325.0019.000

0.00

0110 *TRAFFIC CONTROL INSPECTION 7.000

0.000

630-00007  
 

9.000

DAY 

70.00000 490.007.000

0.00
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PCN: 13942-BID    ESTIMATE RUN 06/04/2003

PROJECT: SHE 0703-281                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:53:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRAFFIC CONTROL MANAGEMENT 11.000

7.000

630-00012  
 

21.000

DAY 

350.00000 6,300.0018.000

2,450.00

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 7.500

2.000

630-80342  
 

19.000

EACH

60.00000 570.009.500

120.00

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.500

0.000

630-80343  
 

5.000

EACH

60.00000 150.002.500

0.00

0130 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.500

0.000

630-80358  
 

1.000

EACH

583.00000 291.500.500

0.00

0135 *PORTABLE MESSAGE SIGN PANEL 18.000

7.000

630-80359  
 

25.000

DAY 

90.00000 2,250.0025.000

630.00

0140 *DRUM CHANNELIZING DEVICE 10.000

0.000

630-80360  
 

20.000

EACH

30.00000 300.0010.000

0.00

0145 *TRAFFIC CONE 45.000

5.000

630-80380  
 

100.000

EACH

5.50000 275.0050.000

27.50

0150 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0155 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0160 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0165 F/A OBTAIN POWER FROM XCEL 0.000

0.000

700-70033  
 

10,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 13942-BID    ESTIMATE RUN 06/04/2003

PROJECT: SHE 0703-281                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:53:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0175 RES GROUND SIGN RESET OF SIGN #6 0.000

1.000

210-00810  
 

1.000

EACH

441.17000 441.171.000

441.17

0180 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

200.000

LF  

16.62000 0.000.000

0.00

0185 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

1.000

EACH

690.00000 0.000.000

0.00

0190 *END ANCHOR (SRT) 0.000

0.000

606-02001  
 

1.000

EACH

1,667.50000 0.000.000

0.00

CAT 311,287.47136,499.77466,071.87CURRENT AMT0200 $ $ $

$ 311,287.47136,499.77$466,071.87$CURRENT AMTPROJECT TOTAL


